
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/10/2020

ESTIMATE SUMMARY 11:14:48

CONTID: C23479         ESTIMATE NO: 0001 PROG 2005

PCN: 23479-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH94 WB PASSING LANE AT CORRAL VALLEY RD PERCENT TIME:

PROJECT NO: STM094A-038                   

SH94 WB PASSING LANE AT CORRAL VALLEY RD

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,446,810.91 PARTICIPATING $ $ 518,335.00

AWARD PROJECT AMT: 3,375,240.32 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,534.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.08

WORK DAYS

WORK DAYS

15.04%

2,928,475.91

518,335.00

518,335.00

504,800.60

$

$

$

$

518,335.00

0.00

518,335.00

0.00

518,335.00

-13,534.40

0.00

504,800.60

0.00

AMOUNT DUE 504,800.60 504,800.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 504,800.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 142

ORIG TIME ALLOW: 142

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/24/2020

10/01/2020

11/02/2020

09/01/2020

09/22/2020

09/23/2020

09/24/2020
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PCN: 23479-BID    ESTIMATE RUN 11/10/2020

PROJECT: STM094A-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.780

201-00000  
 

10,820.950.780

10,820.95

1.000

L S 

13,873.01000

0010 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

91.000

LF  

53.47000

0015 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

326.83000

0020 *Removal of Fiber Optic Cable 0.000

0.000

202-00055  
 

0.000.000

0.00

0.000

LF  

2.42000

0021 Rem of FO Cable CMO#2 0.000

0.000

202-00055  
 

0.000.000

0.00

2,450.000

LF  

1.09000

0025 Removal of Delineator 0.000

6.000

202-00090  
 

32.106.000

32.10

11.000

EACH

5.35000

0030 Removal of Asphalt Mat 0.000

2,746.000

202-00220  
 

28,393.642,746.000

28,393.64

5,005.000

SY  

10.34000

0035 *Removal of Pavement Marking 0.000

5,839.000

202-00250  
 

5,430.275,839.000

5,430.27

30,185.000

SF  

0.93000

0040 *Removal of Pavement Marking (Asphalt Grooving) 0.000

0.000

202-00251  
 

0.000.000

0.00

8,172.000

SF  

1.39000

0045 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

7.000

EACH

80.25000

0050 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

8.000

HOUR

593.58000
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PCN: 23479-BID    ESTIMATE RUN 11/10/2020

PROJECT: STM094A-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Unclassified Excavation (Complete In Place) 0.000

3,569.000

203-00010  
 

76,483.673,569.000

76,483.67

6,250.000

CY  

21.43000

0060 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

40.000

HOUR

112.66000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

192.19000

0070 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

184.82000

0071 Potholing CMO#2 0.000

40.000

203-01597  
 

7,565.2040.000

7,565.20

72.000

HOUR

189.13000

0075 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

52.91000

0080 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

18.000

CY  

25.21000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,445.000

CY  

24.56000

0090 *Erosion Log Type 1 (12 Inch) 0.000

1,292.000

208-00002  
 

4,457.401,292.000

4,457.40

5,150.000

LF  

3.45000

0095 *Silt Fence 0.000

2,585.000

208-00020  
 

3,102.002,585.000

3,102.00

2,585.000

LF  

1.20000

0100 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

350.000

LF  

5.24000



CONTID: C23479         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 23479-BID    ESTIMATE RUN 11/10/2020

PROJECT: STM094A-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

2,770.341.000

2,770.34

3.000

EACH

2,770.34000

0110 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

100.000

CY  

56.69000

0115 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

33,060.28000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

43.73000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

105.92000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

262.15000

0135 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

24.000

HOUR

94.56000

0140 Erosion Control Management 0.000

0.190

208-00200  
 

6,571.890.190

6,571.89

1.000

L S 

34,588.91000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

6.000

ACRE

1,249.06000

0150 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

6.000

ACRE

3,957.91000

0155 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

3.000

ACRE

510.98000
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PCN: 23479-BID    ESTIMATE RUN 11/10/2020

PROJECT: STM094A-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

700.000

LB  

1.79000

0165 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

5.000

ACRE

2,740.52000

0170 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000.000

0.00

13,460.000

SY  

3.04000

0175 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

13,460.000

SY  

5.26000

0180 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

50.000

SY  

31.64000

0185 Aggregate Base Course (Class 2) 0.000

0.000

304-02005  
 

0.000.000

0.00

80.000

CY  

85.61000

0190 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

5,740.000

TON 

26.42000

0195 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08000  
 

0.000.000

0.00

385.000

TON 

54.22000

0200 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

380.000

TON 

147.66000

0205 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

2,445.000

TON 

89.71000

0210 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

1,088.000

TON 

105.92000
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PCN: 23479-BID    ESTIMATE RUN 11/10/2020

PROJECT: STM094A-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,885.000

GAL 

2.71000

0220 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

16.000

SY  

38.27000

0225 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

8.000

CY  

204.20000

0230 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

250.000

SY  

13.02000

0235 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

83.000

LF  

127.70000

0240 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

24.000

LF  

239.86000

0245 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

6.000

EACH

421.32000

0250 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

2.000

EACH

752.92000

0255 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

450.000

LF  

3.42000

0260 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

22.000

EACH

88.70000

0265 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

9.000

EACH

90.92000
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PCN: 23479-BID    ESTIMATE RUN 11/10/2020

PROJECT: STM094A-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

2.000

EACH

48.79000

0275 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

0.000

EACH

79.22000

0276 Loc Mark (Fib Opt)(Dome) CMO#2 0.000

0.000

612-00260  
 

0.000.000

0.00

40.000

EACH

134.88000

0280 *2 Inch Electrical Conduit (Bored) Install in 2 runs 
(side-by-side) over pr

0.000

0.000

613-00206  
 

0.000.000

0.00

0.000

LF  

7.56000

0281 2 In Elec Cond (Bored) CMO#2 0.000

21,420.000

613-00206  
 

173,502.0021,420.000

173,502.00

90,460.000

LF  

8.10000

0285 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

30.81000

0286 2 In Elec Cond (P) CMO#2 0.000

0.000

613-01200  
 

0.000.000

0.00

40.000

LF  

21.66000

0290 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

0.000

EACH

2,415.61000

0291 Pull Box (24"x36"x24") CMO#2 0.000

0.000

613-07023  
 

0.000.000

0.00

34.000

EACH

1,193.78000

0295 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

0.000

EACH

3,085.71000

0296 Pull Box (30"x48"x24") CMO#2 0.000

0.000

613-07040  
 

0.000.000

0.00

6.000

EACH

1,357.93000
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PCN: 23479-BID    ESTIMATE RUN 11/10/2020

PROJECT: STM094A-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

9.000

SF  

19.96000

0305 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

136.000

SF  

22.18000

0310 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

2.000

EACH

304.93000

0315 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

7.000

EACH

443.53000

0320 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

498.96000

0325 *Dynamic Message Sign Controller 0.000

0.000

614-10116  
 

0.000.000

0.00

0.000

EACH

22,639.69000

0326 Dyn Msg Sign Ctrl CMO#2 0.000

0.000

614-10116  
 

0.000.000

0.00

2.000

EACH

22,696.74000

0330 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

0.000

EACH

618.22000

0331 1310nm SFP Optic Module CMO#2 0.000

0.000

614-70024  
 

0.000.000

0.00

14.000

EACH

325.41000

0335 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

0.000

EACH

189.14000

0336 Optical Attenuator CMO#2 0.000

0.000

614-70030  
 

0.000.000

0.00

14.000

EACH

108.40000
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PCN: 23479-BID    ESTIMATE RUN 11/10/2020

PROJECT: STM094A-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

10,560.000

LF  

0.92000

0345 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

0.000

EACH

838.71000

0346 Fiber Optic Term Panel  (6 Fiber) CMO#2 0.000

0.000

614-87006  
 

0.000.000

0.00

1.000

EACH

1,618.10000

0350 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

0.000

LF  

18.59000

0351 Fiber Optic Cable (S Mode) (12 Fiber) CMO#2 0.000

0.000

614-87010  
 

0.000.000

0.00

1,255.000

LF  

5.46000

0355 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

0.000

EACH

1,094.86000

0356 Fiber Optic Term Panel (24 Fiber) CMO#2 0.000

0.000

614-87024  
 

0.000.000

0.00

3.000

EACH

2,157.37000

0360 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

0.000

EACH

4,857.16000

0361 CCTV CMO#2 0.000

0.000

614-87320  
 

0.000.000

0.00

2.000

EACH

5,401.87000

0365 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

0.000

L S 

9,965.05000

0366 Test Fiber Optic Cable CMO#2 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

8,113.47000
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PCN: 23479-BID    ESTIMATE RUN 11/10/2020

PROJECT: STM094A-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

0.000

LF  

3.22000

0371 Fiber Optic Cable (S Mode) (96 S) CMO#2 0.000

0.000

614-87496  
 

0.000.000

0.00

47,760.000

LF  

2.17000

0375 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

0.000

EACH

4,636.66000

0376 Ethernet Switch Type II CMO#2 0.000

0.000

614-87692  
 

0.000.000

0.00

5.000

EACH

4,324.47000

0380 Construction Surveying 0.000

0.450

625-00000  
 

16,219.310.450

16,219.31

1.000

L S 

36,042.90000

0385 *Mobilization 0.000

0.269

626-00000  
 

142,350.120.269

142,350.12

1.000

L S 

529,182.62000

0386 Mobilization (w/o Autopay) CMO#2 0.000

-1.000

626-00100  
 

-75,161.68-1.000

-75,161.68

-1.000

L S 

75,161.68000

0390 Public Information Management (Tier III) 0.000

38.000

626-01113  
 

6,329.6638.000

6,329.66

180.000

DAY 

166.57000

0395 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

94.000

GAL 

136.48000

0400 *Pavement Marking Paint (High Build) 0.000

76.400

627-00013  
 

5,422.1176.400

5,422.11

113.000

GAL 

70.97000

0405 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

441.000

SF  

21.84000
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PCN: 23479-BID    ESTIMATE RUN 11/10/2020

PROJECT: STM094A-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

116.000

SF  

21.84000

0415 *Flagging 0.000

63.750

630-00000  
 

1,767.1563.750

1,767.15

700.000

HOUR

27.72000

0420 *Traffic Control Inspection 0.000

4.000

630-00007  
 

554.404.000

554.40

63.000

DAY 

138.60000

0425 *Traffic Control Management 0.000

17.000

630-00012  
 

11,309.7617.000

11,309.76

142.000

DAY 

665.28000

0430 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

1,330.581.000

1,330.58

2.000

EACH

1,330.58000

0435 *Construction Traffic Sign (Panel Size A) 0.000

7.000

630-80341  
 

426.867.000

426.86

19.000

EACH

60.98000

0440 *Construction Traffic Sign (Panel Size B) 0.000

18.500

630-80342  
 

1,333.4818.500

1,333.48

37.000

EACH

72.08000

0445 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

83.16000

0450 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

6,098.441.000

6,098.44

2.000

EACH

6,098.44000

0455 *Drum Channelizing Device 0.000

35.500

630-80360  
 

1,574.4335.500

1,574.43

200.000

EACH

44.35000

0460 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

8.000

630-80364  
 

443.528.000

443.52

100.000

EACH

55.44000
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PCN: 23479-BID    ESTIMATE RUN 11/10/2020

PROJECT: STM094A-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 Barrier (Temporary) 0.000

1,506.000

630-80370  
 

51,475.081,506.000

51,475.08

5,304.000

LF  

34.18000

0470 *Traffic Cone 0.000

44.000

630-80380  
 

487.9644.000

487.96

200.000

EACH

11.09000

0475 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

9,280.61000

0480 *Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

8,316.061.000

8,316.06

2.000

EACH

8,316.06000

0485 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

1.000

EACH

13,305.70000

0490 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0495 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0500 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0505 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0510 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0515 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 23479-BID    ESTIMATE RUN 11/10/2020

PROJECT: STM094A-038                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0525 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

30,000.000

F A 

1.00000

CAT 499,406.70499,406.703,427,882.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

17,430.301.000

17,430.30

1.000

EACH

17,430.30000

0535 Sanitary Facility 0.000

2.000

620-00020  
 

1,498.002.000

1,498.00

2.000

EACH

749.00000

CAT 18,928.3018,928.3018,928.30CURRENT AMT0400 $ $ $

$ 518,335.00518,335.00$3,446,810.91$CURRENT AMTPROJECT TOTAL


